COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2021

ESTI MATE SUMVARY 14:57: 25
CONTI D: C20955RA ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 20955RA- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TI ME ALLOW 144 WORK DAYS
GRAND JUNCTI ON RE VARI QUS CULVERTS PERCENT TIME:  81.94 ORI G TIME ALLOW 144 WORK DAYS
PRQJECT NO. CC080- 030
GRAND JUNCTI ON RE VARI QUS CULVERTS
NAME OF ROAD:
PRQJECT COUNTI ES: MESA GARFI ELD
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 05/ 29/ 2021 DATE TI ME STARTED 12/09/2020
2377 F 1/ 2 Road DATE LET 10/ 22/ 2020 DATE WORK BEGAN 12/ 09/ 2020
DATE AWARDED 11/ 02/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/13/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 12/ 09/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,348, 905. 48 PARTI Cl PATI NG $ 155, 115. 00 $ 37,320. 00
AWARD PRQJECT AMT:  $  2,386,292. 18 NON- PARTI Cl PATI NG 1, 803, 090. 78 121, 520. 48
PERCENT COMPLETE: 83.37% TOTAL EARNI NGS 1, 958, 205. 78 158, 840. 48
FUNDS AVAI LABLE: $ 390, 699. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 958, 205. 78 158, 840. 48
TOTAL CLAI MS: $ 0.00 RETAI NAGE -35,794. 38 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,922, 411. 40 158, 840. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,922, 411. 40 158, 840. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158, 840. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 04004

203- 00010

203- 00060

203- 01500

203- 01510

203- 01550

203- 01565

203- 01582

203- 01594

C20955RA
20955RA-BI D
CC080- 030
| TEM
DESCRI PTI ON
ROADWAYS

*Cl earing and G ubbing

Renoval of Tree

Plug Culvert (Special)

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Hydraul i c Excavat or

Truck (Dunp)

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
98, 725. 00000
90. 000
EACH
165. 00000
3. 000
EACH
22, 980. 00000
121. 000
oy
82. 45000
186. 000
cy
40. 00000
15. 000
HOUR
168. 60000
15. 000
HOUR
130. 00000
15. 000
HOUR
168. 60000
34.000
HOUR
168. 60000
75.000
HOUR
111. 00000
45.000
HOUR

127. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

85. 000
0. 000
85. 000

0. 000
0. 000
0. 000

40. 000
10. 000
50. 000

0. 000
186. 000
186. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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824.

7,440

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

14:57: 25

AMOUNT

98, 725

14,025

4,122

7,440

00

00

.00

50

00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060 203-01597

0065 203-02330

0070 206- 00000

0075 206-00100

0080 206-01781

0085 207-00205

0090 207-00210

0095 208-00002

0100 208-00046

0105 208-00075

0110 208-00082

C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON
20955RA-BI D
CC080- 030 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAYS
*Pot hol i ng 14.500
HOUR
250. 00000
*Laborer 120. 000
HOUR
40. 50000
Structure Excavation 488. 000
cY
36. 40000
Structure Backfill (Cass 1) 133. 000
cYy
136. 65000
Shoring (Area 1) 1. 000
LS
87, 065. 00000
Topsoi | 100. 000
cYy
34. 15000
St ockpi |l e Topsoil 100. 000
CcY
31. 40000
Erosi on Log Type 1 (12 Inch) 1, 414. 000
LF
3. 65000
Pre-fabricated Concrete Washout Structure (Type 1) 6. 000
EACH
800. 00000
Pre-fabricated Vehicle Tracki ng Pad 6. 000
EACH
1, 450. 00000
Construction Mat 3, 296. 000
SF

17.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 500
0. 000
14.500

0. 000
0. 000
0. 000

220. 000
163. 000
383. 000

25. 000
69. 000
94. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

78. 000
0. 000
78. 000

1, 314. 000
100. 000
1,414.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

3, 296. 000
0. 000
3, 296. 000
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5,933

9,428

365.

.00

.00

20

85

.00

.00

.00

00

.00

.00

.00

14:57: 25

AMOUNT

3,625

13, 941.

12, 845

87, 065

2,449

5, 161.

4,350

56, 361.

00

.00

20

10

00

.00

20

10

.00

00

60



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20955RA- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: CC080- 030 ESTI MATE NO. 0007 14:57: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
81. 35000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 15. 000 4.000
HOUR 0. 000 0. 00
40. 50000 4.000 162. 00
0135 208-00207  Erosion Control Managenent 50. 000 10. 000
DAY 2.000 320. 00
160. 00000 12. 000 1, 920. 00
0140 208-00400 Wat er Control 1. 000 0. 600
LS 0. 200 1, 274. 60
6, 373. 00000 0. 800 5, 098. 40
0145 210-01000 Reset Fence 250. 000 0. 000
LF 0. 000 0. 00
22.60000 0. 000 0. 00
0150 212-00006 Seedi ng (Native) 2.180 0. 000
ACRE 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
0155 212-00028  Seeding (Wét! ands) 0. 250 0. 000
ACRE 0. 000 0. 00
11, 650. 00000 0. 000 0. 00
0160 212-00032 Soi | Condi tioning 2.180 0. 000
ACRE 0. 000 0. 00
4,851. 00000 0. 000 0. 00
0165 213-00012 Spray-on Mul ch Bl anket 1. 050 0. 000
ACRE 0. 000 0. 00

4,240. 00000 0. 000 0. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20955RA- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: CC080- 030 ESTI MATE NO. 0007 14:57: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0170 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 5,912. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.30000 0. 000 0. 00
0175 240- 00000 W1dlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
141. 50000 0. 000 0.00
0180 250- 00010 Environmental Health and Safety Management 1. 000 0. 800
LS 0. 000 0. 00
7,915. 00000 0. 800 6, 332. 00
0185 250- 00050 Moni toring Techni ci an 5. 000 2.000
HOUR 0. 000 0. 00
210. 00000 2.000 420. 00
0190 250-00110 Heal th and Safety Officer 16. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 250-00200 Mat erial Handling (Stockpile) 2.000 0. 000
cY 0. 000 0. 00
175. 00000 0. 000 0. 00
0200 250-00220 Hazar dous Waste Di sposal 2.000 0. 000
cY 0. 000 0. 00
155. 00000 0. 000 0. 00
0205 506-00212 Riprap (12 Inch) 24.000 24.000
cY 0. 000 0. 00
199. 00000 24.000 4,776.00
0210 506-00224 Riprap (24 Inch) 72.000 0. 000
Ccy 34.000 8, 024. 00
236. 00000 34.000 8, 024. 00
0215 601-01000 *Concrete Class B 37.000 18. 000
cY 19. 000 25, 783. 00
1, 357. 00000 37.000 50, 209. 00
0220 601-03030 *Concrete Class D (Box Cul vert) 17. 000 0. 000
Ccy 10. 000 16, 110. 00

1,611. 00000 10. 000 16, 110. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20955RA- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: CC080- 030 ESTI MATE NO. 0007 14:57: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0225 601-03050 *Concrete Class D (Wall) 10. 000 0. 000
cY 10. 000 16, 170. 00
1,617. 00000 10. 000 16, 170. 00
0230 602-00000 *Rei nf orcing Steel 3,670. 000 1, 068. 000
LB 2,098. 000 5, 035. 20
2.40000 3, 166. 000 7,598. 40
0235 607-11525 Fence (Plastic) 2, 000. 000 1, 603. 000
LF 0. 000 0. 00
5. 40000 1, 603. 000 8, 656. 20
0240 624-27060 *60 I nch Drainage Pipe (Class 7) (Jacked) 133. 000 133. 000
LF 0. 000 0. 00
2, 250. 00000 133. 000 299, 250. 00
0245 624-29060 *60 Inch Drainage Pipe (Cass 9) (Jacked) 355. 000 355. 000
LF 0. 000 0. 00
2, 250. 00000 355. 000 798, 750. 00
0250 625-00000 *Construction Surveying 1. 000 0. 750
LS 0. 150 12,382.50
82, 550. 00000 0. 900 74, 295. 00
0255 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
116, 080. 00000 1. 000 116, 080. 00
0260 626-01114  *Public Information Managenent (Tier V) 186. 000 151. 000
DAY 35. 000 1,977.50
56. 50000 186. 000 10, 509. 00
0265 630-00000 *Fl aggi ng 750. 000 297.750
HOUR 42.750 1, 256. 85
29. 40000 340. 500 10, 010. 70
0270 630- 00007 *Traffic Control Inspection 58. 000 24. 000
DAY 0. 000 0. 00
424. 00000 24.000 10, 176. 00
0275 630-00012 *Traffic Control Management 60. 000 37.000
DAY 8. 000 7,776.00

972. 00000 45. 000 43, 740. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20955RA- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: CC080- 030 ESTI MATE NO. 0007 14:57: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0280 630-80341  *Construction Traffic Sign (Panel Size A) 44. 000 13. 000
EACH 10. 400 117. 52
11. 30000 23.400 264. 42
0285 630-80342  *Construction Traffic Sign (Panel Size B) 18. 000 9. 000
EACH 7.200 81. 36
11. 30000 16. 200 183. 06
0290 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 1.600 904. 00
565. 00000 3. 600 2,034.00
0295 630-80360  *Drum Channel i zi ng Device 120. 000 11.000
EACH 8. 800 99. 44
11. 30000 19. 800 223.74
0300 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
11. 30000 0. 000 0. 00
0305 630-80380 *Traffic Cone 150. 000 48. 000
EACH 38. 400 216. 96
5. 65000 86. 400 488. 16
0310 700-70010 F/ A Mnor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70111 Project First Program 2, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0320 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,193,790.48$ 121,520.48$ 1, 803, 090. 78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0325 620- 00002 Field Ofice (dass 2) 2.000 2.000
EACH 0. 000 0. 00
37, 320. 00000 2.000 74, 640. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20955RA- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: CC080- 030 ESTI MATE NO. 0007 14:57: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00012 Field Laboratory (C ass 2) 2.000 1.000
EACH 1. 000 37,320. 00
37, 320. 00000 2.000 74, 640. 00
0335 620- 00020 Sanitary Facility 3.000 3. 000
EACH 0. 000 0. 00
1, 945. 00000 3. 000 5, 835. 00

CAT 0400 CURRENT AMT $ 155, 115.00 $ 37,320.00% 155,115.00

PROJECT TOTAL CURRENT AMI $ 2,348,905.48$% 158, 840.48 $ 1, 958, 205. 78



